
I-3802B / I-3610 / B-5365 Design-Build Procurement Timeline 
 

I-85 reconstruction and widening from north of Lane Street to north of the US 29 / US 601 

Connector; I-85 / NC 152 and NC 152 / US 29 / US 601 Connector interchange improvements; 

and replacement of Bridge Nos. 21 and 34 

 

Revised December 11, 2015 

 

Request for Qualifications Advertisement May 15, 2015 

  

Statement of Qualifications due from Design-Build Teams June 16, 2015 

  

Department Announces Short-listed Teams July 7, 2015 

  

Department Issues First Industry Draft RFP to Short-listed Teams  July 17, 2015 

  

First Meeting with Short-listed Teams July 29, 2015 

Archer Western Construction, LLC 
The Lane Construction Corporation 

Zachry Construction Corporation 

9:00 a.m. 

10:15 a.m. 

11:30 a.m. 

Department Issues Second Industry Draft RFP to Short-listed Teams August 25, 2015 

  

Second Meeting with Short-listed Teams September 9, 2015 

Archer Western Construction, LLC 
The Lane Construction Corporation 

Zachry Construction Corporation 

10:00 a.m. 

11:15 a.m. 

1:15 p.m. 

  

Department Issues Final RFP to Short-listed Teams  November 6, 2015 

  

Technical Proposals and Sealed Price Proposals Due February 4, 2016 

  

Technical Presentations by Short-listed Teams February 22, 2016 

Archer Western Construction, LLC 
The Lane Construction Corporation 

Zachry Construction Corporation 

8:30 a.m. 

10:30 a.m. 

1:15 p.m. 

  

Open Price Proposals February 25, 2016 

  

 

** NOTE ** - All dates are approximate and subject to change without notice. 


